

Annual Procurement Plan 2021-2022

Ministry/Division: Ministry of Fisheries and Livestock
Procuring Entity Name: Ministry of Fisheries and Livestock

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk.	Time Code for Process	Estimated/ Invite/Ad vertise Tender	Estimated/ Tender Opening	Estimated/ Tender Evaluation	Estimated/ Approval to Award	Estimated/ Notificati on of Award	Estimated/ Singing of Contract	Estimate d/Time for Contact	Estima ted/Tot al Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1.	আপ্যায়ন (৩২১১১০৬) July 21 to June/22 months)	As per Requisition	CP	Secretary/Add .Secretary.JS Secretary.DS	GOB	12.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
2.	সেমিনার/কনফারেন্স ব্যয় (3211111) July 21 to June/22 months)	As per Requisition	OTM/R FQ/CP	Secretary/Ad. Secretary.JS Secretary.DS	GOB	20.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Planned Days								
3.	প্রচার ও বিজ্ঞাপন ব্যয় (3211125) July 21 to June/22 months)	As per Requisition	OTM/R FQ/CP/ Frame Work	Secretary/Ad. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
4.	বইপত্র ও সাময়িকী (৩২১১১২৭) July 21 to June/22 months)	As per Requisition	RFQ/C P/Frame Work	Secretary/Add .Secretary.JS Secretary.DS	GOB	6.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
5.	Petrol/Oil/Lubrica nts (3243101) (July 21 to June/22 months)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary.JS Secretary.DS	GOB	8.00	Planned Dates	17.08.21	30.08.21	11.09.21		15.09.21	30.09.21	30.09.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

-229-

6.	Gas & Fuel (3243102) (July 21 to June/22 months)	As per Requisitio n & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/.JS Secretary.DS	GOB	12.00	Planned Dates	17.08.21	30.08.21	11.09.21	15.09.21		30.09.21	30.09.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
7(a).	Computer Accessoris (3255101) (for Three months July to September 21)	As per Requisitio n & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	03.00	Planned Dates	12.08.21	25.08.21	07.09.21	13.09.21	15.09.21	21.09.21	27.09.21	
							Planned Days	0	14	14	07	03	07	07	52 Days
							Actual Dates								
7(b).	Computer Accessoris (3255101) (for Three months Oct to Dec.21)	As per Requisitio n & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	03.00	Planned Dates	04.10.21	17.10.21	31.10.21	07.11.21	09.11.21	15.11.21	21.11.21	
							Planned Days	0	14	15	08	03	07	07	54 Days
							Actual Dates								
7(c).	Computer Accessoris (3255101) (for Three months January to March 22)	As per Requisitio n & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	04.00	Planned Dates	09.01.22	22.01.22	04.02.22	10.02.22	12/02/22	18.02.22	24.02.22	
							Planned Days	0	14	14	07	03	07	07	52 Days
							Actual Dates								
7(d).	Computer Accessoris (3255101) (for Three months April to June 22)	As per Requisitio n & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	04.00	Planned Dates	14.04.22	27.04.22	10.05.22	16.05.22	18.05.22	24.05.22	31.05.22	
							Planned Days	0	14	14	07	03	07	07	52 Days
							Actual Dates								
8.	মুদ্রণ ও বাঁধাই (3255102) July 21 to June/22 months)	As per Requisitio n	OTM/R FQ/CP/ Frame Work	Secretary/Ad. Secretary.JS Secretary.DS	GOB	6.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								

2/ 2/21

[Signature]

[Signature]

[Signature]

[Signature]

-27-

9.	স্ট্যাম্প ও সিল (৩২৫৫১০৪) July 21 to June/22 months)	As per Requisition	OTM/R FQ/CP/ Frame Work	Secretary/Ad. Secretary.JS Secretary.DS	GOB	2.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
10 (a)	অন্যান্য মনিহারি (৩৩৫৫১০৫) (for Three months July to September 21)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add .Secretary.JS Secretary.DS	GOB	4.00	Planned Dates	12.08.21	20.08.21	21.08.21	22.08.21	-	23.08.21	25.08.21	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								
10 (b)	অন্যান্য মনিহারি (৩৩৫৫১০৫) (for Three months Oct to December 21)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add .Secretary.JS Secretary.DS	GOB	6.00	Planned Dates	04.10.21	13.11.21	17.11.21	17.11.21	-	20.11.21	23.11.21	
							Planned Days	0	09	4	0		03	03	25 Days
							Actual Dates								
10 (c)	অন্যান্য মনিহারি (৩৩৫৫১০৫) (for Three months January to March 22)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add .Secretary.JS Secretary.DS	GOB	6.00	Planned Dates	09.01.22	18.01.22	22.01.22	24.01.22	-	26.1.22	30.01.22	
							Planned Days	0	09	4	02		02	04	28 Days
							Actual Dates								
10 (d)	অন্যান্য মনিহারি (৩৩৫৫১০৫) (for Three months April to June 22)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add .Secretary.JS Secretary.DS	GOB	6.00	Planned Dates	14.04.22	21.04.22	25.04.22	29.04.22	-	02.05.22	05.05.22	
							Planned Days	0	08	04	05		03	03	29 Days
							Actual Dates								
11 (a)	Vehicle/ Motorcycle (3258101) Maintenance Servicing/ Repair (July 21 to Dec/21 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary./JS Secretary.DS	GOB	2.50	Planned Dates	17.08.21	30.08.21	11.09.21	15.09.21		30.09.21	30.09.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								

২/১৯/২১

১৯/১১/২১

১৯/১১/২১

-229-

11 (b)	Vehicle/ Motorcycle (3258101) Maintenance Servicing/ Repair (Jan 22 to June/22 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary./JS Secretary.DS	GOB	2.50	Planned Dates	17.01.22	30.01.22	11.02.22	15.02.22		30.02.22	30.02.22	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
12 (a)	Furniture (3258102) Maintenance/ Servicing/ Repair (July 21 to Dec/21 months)	As per Requisition & An/Re.	RFQ/ CP	Secretary/Add .Secretary./JS Secretary.DS	GOB	1.00	Planned Dates	17.08.21	30.08.21	11.09.21	15.09.21		30.09.21	30.09.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
12 (b)	Furniture (3258102) Maintenance/ Servicing/ Repair (Jan 22 to June/22 months)	As per Requisition & An/Re.	RFQ/ CP	Secretary/Add .Secretary./JS Secretary.DS	GOB	1.00	Planned Dates	17.01.22	30.01.22	11.02.22	15.02.22		30.02.22	30.02.22	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
13	Computer (3258103) Maintenance/ Servicing/ Repair (July 21 to June/22 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/ Add.Secretary / Joint Secretary/DS	GOB	02.00	Planned Dates	12.08.21	20.08.21	21.08.21	22.08.21	-	23.08.21	25.08.21	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								
14	Office Equipment (3258104) Maintenance/ Servicing/ Repair (July 21 to June/22 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/ Add.Secretary / Joint Secretary/DS	GOB	02.00	Planned Dates	12.08.21	20.08.21	21.08.21	22.08.21	-	23.08.21	25.08.21	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								
15	Other machinery and equipment (3258105) Maintenance/ Servicing/ Repair (July 21 to June/22 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/ Add.Secretary / Joint Secretary/DS	GOB	02.50	Planned Dates	12.08.21	20.08.21	21.08.21	22.08.21	-	23.08.21	25.08.21	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								

-226-

16	Information Communication Technology Equipment (4112201) (July 21 to June/22 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary/.JS Secretary.DS	GOB	5.00	Planned Dates	17.01.22	30.01.22	11.02.22	15.02.22		30.02.22	30.02.22	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
17 (a)	Computer and Accessoris (4112202) (for Three months July to September 21)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	04.00	Planned Dates	12.08.21	25.08.21	07.09.21	13.09.21	15.09.21	21.09.21	27.09.21	
							Planned Days	0	14	14	07	03	07	07	52 Days
							Actual Dates								
17 (b)	Computer and Accessoris (4112202) (for Three months Oct to Dec.21)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	04.00	Planned Dates	04.10.21	17.10.21	31.10.21	07.11.21	09.11.21	15.11.21	21.11.21	
							Planned Days	0	14	15	08	03	07	07	54 Days
							Actual Dates								
17 (c)	Computer and Accessoris (4112202) (for Three months January to March 22)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	05.00	Planned Dates	09.01.22	22.01.22	04.02.22	10.02.22	12/02/22	18.02.22	24.02.22	
							Planned Days	0	14	14	07	03	07	07	52 Days
							Actual Dates								
17 (d)	Computer and Accessoris (4112202) (for Three months April to June 22)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	05.00	Planned Dates	14.04.22	27.04.22	10.05.22	16.05.22	18.05.22	24.05.22	31.05.22	
							Planned Days	0	14	14	07	03	07	07	52 Days
							Actual Dates								

21 *[Signature]* *[Signature]* *[Signature]* *[Signature]* *[Signature]* *[Signature]* *[Signature]*

272-

18 (a)	Telecommunication Accessoris (4112204) (Mobile/ Telephone) Jul/21 to Dec/22. 06 months	As per Requisition & An/Re.	RFQ/CP	Secretary/Add. Secretary.JS Secretary.DS	GOB	0.50	Planned Dates	17.08.21	30.08.21	11.09.21	15.09.21		30.09.21	30.09.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
18 (b)	Telecommunication Accessoris (4112204) (Mobile/ Telephone) Jan/22 to jun/22. 06 months	As per Requisition & An/Re.	RFQ/CP	Secretary/Add. Secretary.JS Secretary.DS	GOB	0.50	Planned Dates	17.01.22	30.01.22	11.02.22	15.02.22		30.02.22	30.02.22	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
19	বৈদ্যুতিক সরঞ্জাম (4112303) July 21 to June/22 months)	As per Requisition	OTM/R FQ/CP	Secretary/Add. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
20 (a)	Furniture/wood/steel/others (4112314) July to septem/21. 3 months	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add. Secretary/ Joint Secretary/DS	GOB	3.00	Planned Dates	17.08.21	30.08.21	11.09.21	15.09.21		30.09.21	30.09.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
20 (b)	Furniture/wood/steel/others (4112314) oct/21 to December/21. 3 months	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add. Secretary/ Joint Secretary/DS	GOB	3.00	Planned Dates	17.10.21	30.10.21	11.11.21	15.11.21		30.11.21	30.11.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
20 (c)	Furniture/wood/steel/others (4112314) Jan/22 to Mar/22. 3 months	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add. Secretary.JS Secretary.DS	GOB	3.00	Planned Dates	17.01.22	30.01.22	11.02.22	15.02.22		30.02.22	30.02.22	19 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
20 (d)	Furniture/wood/steel/others (4112314) Apr/22 to Jun/22. 3 months	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add. Secretary.JS Secretary.DS	GOB	4.00	Planned Dates	17.04.22	30.04.22	11.05.22	15.05.22		30.05.22	30.05.22	19 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								

21 *[Signature]* *[Signature]* *[Signature]* *[Signature]* *[Signature]* *[Signature]* *[Signature]*


পরোক্ত পণ্য ও সেবা সামগ্রী নিয়োক্ত শর্তাবলী প্রতিপালন সাপেক্ষে বার্ষিক ক্রয় পরিকল্পনা গৃহীত হলো:

2028


- (ক) মন্ত্রণালয়ের অনুমোদিত টিওএন্ডই ভুক্ত যন্ত্রপাতি হিসেবে ক্রয় করতে হবে;
- (খ) সকল প্রকার ক্রয়ের ক্ষেত্রে অনুমোদনকারী কর্তৃপক্ষের অনুমোদন সাপেক্ষে ক্রয় করতে হবে;
- (গ) সরকারী প্রাপ্যতা ও চাহিদা পত্র অনুসরণপূর্বক ক্রয়কার্য সম্পন্ন করতে হবে;
- (ঘ) বরাদ্দকৃত অর্থ হতে ব্যয় নির্বাহ করতে হবে; অতিরিক্ত অর্থের প্রয়োজন হলে সংশোধিত বাজেটে বাজেট বরাদ্দ সাপেক্ষে অর্থ ব্যয় করতে হবে;
- (ঙ) সরকারি কাজের সুবিধার্থে চার কোয়ার্টারের ক্রয় একত্রে ক্রয় করতে হবে;
- (চ) বাজেট বরাদ্দের অতিরিক্ত টাকা ব্যয় করা যাবে না;
- (ছ) সরকারের ক্রয় সংক্রান্ত বিধি বিধান অনুসরণ করতে হবে।


22/09/2022

(মোঃ আব্দুল খালেক মিক্তা)
হিসাবরক্ষণ কর্মকর্তা
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


22.09.2022


(জেবুন নেছা হায়দার)
চিফ একাউন্টস এন্ড ফিন্যান্স অফিসার
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
সেগুন বাগিচা, ঢাকা
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


22/09/2022


(মোঃ ইলিয়াস হোসেন)
সিস্টেম এনালিস্ট
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


22/09/22


(মো: মাহবুবুল হক)
উপসচিব
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


22/09/2022

(শাহীনা ফেরদৌসী)
উপ সচিব
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


22/09/22

(মোহাম্মদ আব্দুল আহাদ)
উপসচিব
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য-সচিব
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


22/09/22

(সুবোল বোশ্চ মনি)
অতিরিক্ত সচিব (প্রশাসন)
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সভাপতি
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।