

Budget Revenue

Annual Procurement Plan 2020-2021

Ministry/Division: Ministry of Fisheries and Livestock
 Procuring Entity Name: Ministry of Fisheries and Livestock

Pack age no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk.	Time Code for Process	Estimated/ Invite/Advertise Tender	Estimated/ Tender Opening	Estimated/ Tender Evaluation	Estimated/ Approval to Award	Estimated/ Notification of Award	Estimated/ Singing of Contract	Estimate d/Time for Contact	Estimated/ Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1.	আপ্যায়ন (৩২১১১০৬) July 20 to June/21 months)	As per Requisition	CP	Secretary/Add. Secretary.JS Secretary.DS	GOB	12.00	Planned Dates	21.07.20	29.07.20	29.07.20		30.07.20	30.07.20	03.08.20	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates					30.07.20	30.07.20	03.08.20	
2.	সেমিনার/কনফারেন্স ব্যয় (3211111) July 20 to June/21 months)	As per Requisition	OTM/R FQ/CP	Secretary/Ad. Secretary.JS Secretary.DS	GOB	20.00	Planned Dates	21.07.20	29.07.20	29.07.20		30.07.20	30.07.20	03.08.20	
							Planned Days	00	08	00		01	00	03	12 months
							Planned Days					30.07.20	30.07.20	03.08.20	
3.	প্রচার ও বিজ্ঞাপন ব্যয় (3211125) July 20 to June/21 months)	As per Requisition	OTM/R FQ/CP/ Frame Work	Secretary/Ad. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	21.07.20	29.07.20	29.07.20		30.07.20	30.07.20	03.08.20	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates					30.07.20	30.07.20	03.08.20	
4.	বইপত্র ও সামগ্রিকী (৩২১১১২৭) July 20 to June/21 months)	As per Requisition	RFQ/C P/Frame Work	Secretary/Add. Secretary.JS Secretary.DS	GOB	6.00	Planned Dates	21.07.20	29.07.20	29.07.20		30.07.20	30.07.20	03.08.20	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
5.	Petrol/Oil/Lubricants (3243101) (July 20 to June/21 months)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add. Secretary.JS Secretary.DS	GOB	9.00	Planned Dates	17.08.20	30.08.20	11.09.20	15.09.20		30.09.20	30.09.20	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								

[Handwritten signatures and initials]

229

6.	Gas & Fuel (3243102) (July 20 to June/21 months)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/.JS Secretary.DS	GOB	13.00	Planned Dates	17.08.20	30.08.20	11.09.20	15.09.20		30.09.20	30.09.20	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
7(a).	Computer Accessoris (3255101) (for Three months July to September 20)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	3.00	Planned Dates	12.08.20	20.08.20	21.08.20	22.08.20	-	23.08.20	25.08.20	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								
7(b).	Computer Accessoris (3255101) (for Three months Oct to Dec.20)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	03.00	Planned Dates	04.10.20	13.11.20	17.11.20	17.11.20	-	20.11.20	23.11.20	
							Planned Days	0	09	4	0		03	03	19 Days
							Actual Dates								
7(c).	Computer Accessoris (3255101) (for Three months January to March 21)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	03.00	Planned Dates	09.01.21	18.01.21	22.01.21	24.01.21	-	26.01.21	30.01.21	
							Planned Days	0	09	4	02		02	04	21 Days
							Actual Dates								
7(d).	Computer Accessoris (3255101) (for Three months April to June 21)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	04.00	Planned Dates	14.04.21	21.04.21	25.04.21	29.04.21	-	02.05.21	05.05.21	
							Planned Days	0	08	04	05		03	03	22 Days
							Actual Dates								
8.	মুদ্রণ ও বঁধাই (3255102) July 20 to June/21 months)	As per Requisition	OTM/R FQ/CP/ Frame Work	Secretary/Ad. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	21.07.20	29.07.20	29.07.20		30.07.20	30.07.20	03.08.20	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								

Handwritten signatures and initials at the bottom of the page.

2020

9.	কম্প ও সিল (৩২৫৫১০৪) July 20 to June/21 months)	As per Requisition	OTM/R FQ/CP/ Frame Work	Secretary/Add. Secretary.JS Secretary.DS	GOB	4.00	Planned Dates	21.07.20	29.07.20	29.07.20		30.07.20	30.07.20	03.08.20	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
10 (a)	অন্যান্য মনিয়ারি (৩৩৫৫১০৫) (for Three months July to September 20)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	12.08.20	20.08.20	21.08.20	22.08.20	-	23.08.20	25.08.20	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								
10 (b)	অন্যান্য মনিয়ারি (৩৩৫৫১০৬) (for Three months Oct to Deceber20),	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	04.10.20	13.11.20	17.11.20	17.11.20	-	20.11.20	23.11.20	
							Planned Days	0	09	4	0		03	03	25 Days
							Actual Dates								
10 (c)	অন্যান্য মনিয়ারি (৩৩৫৫১০৭) (for Three months January to March21)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	09.01.21	18.01.21	22.01.21	24.01.21	-	26.1.21	30.01.21	
							Planned Days	0	09	4	02		02	04	28 Days
							Actual Dates								
10 (d)	অন্যান্য মনিয়ারি (৩৩৫৫১০৮) (for Three months April to June21)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Add. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	14.04.21	21.04.21	25.04.21	29.04.21	-	02.05.21	05.05.21	
							Planned Days	0	08	04	05		03	03	29 Days
							Actual Dates								
11 (a)	Vehicle/ Motorcycle (3258101) Maintenance Servicing/ Repair (July 20 to Dec/20 months)	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add. Secretary.JS Secretary.DS	GOB	4.00	Planned Dates	17.08.20	30.08.20	11.09.20	15.09.20		30.09.20	30.09.20	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								

Handwritten signatures and initials at the bottom of the page.

2021

11 (b)	Vehicle/ Motorcycle (3258101) Maintenance/ Servicing/ Repair (Jan 21 to June/21 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary/JS Secretary.DS	GOB	4.00	Planned Dates	17.01.21	30.01.21	11.02.21	15.02.21		30.02.21	30.02.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
12 (a)	Furniture (3258102) Maintenance/ Servicing/ Repair (July 20 to Dec/20 months)	As per Requisition & An/Re.	RFQ/ CP	Secretary/Add .Secretary/JS Secretary.DS	GOB	1.50	Planned Dates	17.08.20	30.08.20	11.09.20	15.09.20		30.09.20	30.09.20	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
12 (b)	Furniture (3258102) Maintenance/ Servicing/ Repair (Jan 21 to June/21 months)	As per Requisition & An/Re.	RFQ/ CP	Secretary/Add .Secretary/JS Secretary.DS	GOB	1.50	Planned Dates	17.01.21	30.01.21	11.02.21	15.02.21		30.02.21	30.02.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
13	Computer (3258103) Maintenance/ Servicing/ Repair (July 20 to June/21 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/ Add.Secretary / Joint Secretary/DS	GOB	3.00	Planned Dates	12.08.20	20.08.20	21.08.20	22.08.20	-	23.08.20	25.08.20	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								
14	Office Equipment (3258104) Maintenance/ Servicing/ Repair (July 20 to June/21 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/ Add.Secretary / Joint Secretary/DS	GOB	2.00	Planned Dates	12.08.20	20.08.20	21.08.20	22.08.20	-	23.08.20	25.08.20	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								
15	Other machinery and equipment (3258105) Maintenance/ Servicing/ Repair (July 20 to June/21 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/ Add.Secretary / Joint Secretary/DS	GOB	2.00	Planned Dates	12.08.20	20.08.20	21.08.20	22.08.20	-	23.08.20	25.08.20	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								

208

16	Information Communication Technology Equipment (4112201) (July 20 to June/21 months)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary/.JS Secretary.DS	GOB	9.00	Planned Dates	17.01.21	30.01.21	11.02.21	15.02.21		30.02.21	30.02.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
17 (a)	Computer and Accessoris (4112202) (for Three months July to September 20)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	04.00	Planned Dates	12.08.20	20.08.20	21.08.20	22.08.20	-	23.08.20	25.08.20	
							Planned Days	0	08	0	10		03	03	24 Days
							Actual Dates								
17 (b)	Computer and Accessoris (4112202) (for Three months Oct to Dec. 20)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	04.00	Planned Dates	04.10.20	13.11.20	17.11.20	17.11.20	-	20.11.20	23.11.20	
							Planned Days	0	09	4	0		03	03	19 Days
							Actual Dates								
17 (c)	Computer and Accessoris (4112202) (for Three months January to March 21)	As per Requisition & An/Re.	OTM/R FQ/ CP/ Frame Work	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	04.00	Planned Dates	09.01.21	18.01.21	22.01.21	24.01.21	-	26.01.21	30.01.21	
							Planned Days	0	09	4	02		02	04	21 Days
							Actual Dates								
17 (d)	Computer and Accessoris (4112202) (for Three months April to June 21)	As per Requisition & An/Re.	OTM/R FQ/ CP	Secretary/Add .Secretary/ Joint Secretary/DS	GOB	05.00	Planned Dates	14.04.21	21.04.21	25.04.21	29.04.21	-	02.05.21	05.05.21	
							Planned Days	0	08	04	05		03	03	22 Days
							Actual Dates								

26

18 (a)	Telecommunication Accessoris (4112204) (Mobile/ Telephone) Jul/20 to Dec/20. 6 months	As per Requisition & An/Re.	RFQ/CP	Secretary/Add Secretary.JS Secretary.DS	GOB	1.50	Planned Dates	17.08.20	30.08.20	11.09.20	15.09.20		30.09.20	30.09.20	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
18 (b)	Telecommunication Accessoris (4112204) (Mobile/ Telephone) Jan/21 to Jun/21. 6 months	As per Requisition & An/Re.	RFQ/CP	Secretary/Add Secretary.JS Secretary.DS	GOB	1.50	Planned Dates	17.01.21	30.01.21	11.02.21	15.02.21		30.02.21	30.02.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
19	বৈদ্যুতিক সরঞ্জাম (4112303) July 20 to June/21 months)	As per Requisition	OTM/R FQ/CP	Secretary/Add Secretary.JS Secretary.DS	GOB	6.00	Planned Dates	21.07.20	29.07.20	29.07.20		30.07.20	30.07.20	03.08.20	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
20 (a)	Furniture/wood/steel/others (4112314) July to septem/20. 3 months	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add Secretary/ Joint Secretary/DS	GOB	3.50	Planned Dates	17.08.20	30.08.20	11.09.20	15.09.20		30.09.20	30.09.20	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
20 (b)	Furniture/wood/steel/others (4112314) oct/20 to December/20. 3 months	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add Secretary/ Joint Secretary/DS	GOB	3.50	Planned Dates	17.10.20	30.10.20	11.11.20	15.11.20		30.11.20	30.11.20	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
20 (c)	Furniture/wood/steel/others (4112314) Jan/21 to Mar/21. 3 months	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add Secretary.JS Secretary.DS	GOB	3.50	Planned Dates	17.01.21	30.01.21	11.02.21	15.02.21		30.02.21	30.02.21	19 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								
20 (d)	Furniture/wood/steel/others (4112314) Apr/21 to Jun/21 3 months	As per Requisition & An/Re.	OTM/R FQ/CP	Secretary/Add Secretary.JS Secretary.DS	GOB	4.50	Planned Dates	17.04.21	30.04.21	11.05.21	15.05.21		30.05.21	30.05.21	19 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								

Handwritten signatures and initials at the bottom of the page.

২০২১

- (ক) মন্ত্রণালয়ের অনুমোদিত টিওএকই ভুক্ত যন্ত্রপাতি হিসেবে ক্রয় করা হবে;
- (খ) সকল প্রকার ক্রয়ের ক্ষেত্রে অনুমোদনকারী কর্তৃপক্ষের অনুমোদন সাপেক্ষে ক্রয় করা হবে;
- (গ) সরকারী প্রাপ্যতা ও চাহিদা পত্র অনুসরণ পূর্বক ক্রয় কার্য সম্পন্ন করা হবে;
- (ঘ) বরাদ্দকৃত অর্থ হতে ব্যয় নির্বাহ করতে হবে; অতিরিক্ত অর্থের প্রয়োজন হলে সংশোধিত বাজেটে বাজেট বরাদ্দ সাপেক্ষে অর্থ ব্যয় করতে হবে
- (ঙ) সরকারি কাজের সুবিধার্থে চার কোয়ার্টারের ক্রয় একত্রে ক্রয় করা যাবে।
- (চ) বাজেট বরাদ্দের অতিরিক্ত টাকা ব্যয় করা যাবে না।
- (ছ) সরকারের ক্রয় সংক্রান্ত বিধি বিধান অনুসরণ করতে হবে।


২৩/৮/২০


(মোঃ আলতাফ হোসেন)
হিসাবরক্ষণ কর্মকর্তা
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


২৩/৮/২০

(মোহাম্মদ আব্দুল হাফেজ)
চিফ একাউন্টস এন্ড ফিন্যান্স অফিসার
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়
সেগুন বাগিচা, ঢাকা
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


২৬/৮/২০২০

(মোঃ ইলিয়াস হোসেন)
সিস্টেম এনালিস্ট
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


২৩/৮/২০


(মোঃ মাহবুবুল হক)
উপসচিব
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


২৩/৮/২০

(নাদিরা হায়দার)
উপসচিব
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সচিব
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়,
ঢাকা।


২৬/৮/২০২০

(শাহীন মাহবুবা)
যুগ্মসচিব
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সদস্য সদস্য
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।


২৩/৮/২০

(সুবোল হোস মনি)
অতিরিক্ত সচিব (প্রশাসন)
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ও
সভাপতি
বাৎসরিক ক্রয় পরিকল্পনা কমিটি
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়, ঢাকা।