

Annual Procurement Plan 2021-2022

Ministry/Division: Ministry of Fisheries and Livestock
 Procuring Entity Name: Ministry of Fisheries and Livestock

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk.	Time Code for Process	Estimated/ Invite/Advertise Tender	Estimated/ Tender Opening	Estimated/ Tender Evaluation	Estimated/ Approval to Award	Estimated/ Notification of Award	Estimated/ Singing of Contract	Estimated/ Time for Contact	Estimated/ Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1.	আপ্যায়ন (৩২১১১০৬) July 21 to June/22 months)	As per Requisition	CP	Secretary/Add. Secretary.JS Secretary.DS	GOB	12.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
2.	সেমিনার/কনফারেন্স ব্যয় (3211111) July 21 to June/22 months)	As per Requisition	OTM/R FQ/CP	Secretary/Ad. Secretary.JS Secretary.DS	GOB	20.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Planned Days								
3.	প্রচার ও বিজ্ঞাপন ব্যয় (3211125) July 21 to June/22 months)	As per Requisition	OTM/R FQ/CP/ Frame Work	Secretary/Ad. Secretary.JS Secretary.DS	GOB	5.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
4.	বইপত্র ও সাময়িকী (৩২১১১২৭) July 21 to June/22 months)	As per Requisition	RFQ/CP/ Frame Work	Secretary/Ad. Secretary.JS Secretary.DS	GOB	6.00	Planned Dates	21.07.21	29.07.21	29.07.21		30.07.21	30.07.21	03.08.21	
							Planned Days	00	08	00		01	00	03	12 months
							Actual Dates								
5.	Petrol/Oil/Lubricants (3243101) (July 21 to June/22 months)	As per Requisition & An/Re.	OTM/R FQ/CP/ Frame Work	Secretary/Ad. Secretary.JS Secretary.DS	GOB	8.00	Planned Dates	17.08.21	30.08.21	11.09.21		15.09.21	30.09.21	30.09.21	18 Days
							Planned Days	0	13	11	02		15	0	41 Days
							Actual Dates								

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]