

224
Government of the People's Republic of Bangladesh
Ministry of Fisheries and Livestock
Admin-2 Branch

Annual Procurement Plan for FY 2022-2023

Package no	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature	Time completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	আপ্যায়ন (3211106)	NOS	As per Requisition	CP	Subject to the authority delegated in the Delegation of Financial Power of this Division	GOB	13.00 50% of 6.50	-	-	-	-	-	-	-	-	-	-
2.	সেমিনার/কনফারেন্স ব্যয় (3211111)	NOS	As per Requisition	CP	Do	GOB	8.00	-	-	-	-	-	-	-	-	-	-
3.	প্রচার ও বিজ্ঞাপন ব্যয় (3211125)	NOS	As per Requisition	CP	Do	GOB	8.00	-	-	-	-	-	-	-	-	-	-
4.	বইপত্র ও সাময়িকী (3211127)	NOS	As per Requisition	CP	Do	GOB	6.00	-	-	-	-	-	-	-	-	-	-
5.	Petrol/Oil/Lubricants (3243101)	NOS	As per Requisition	CP	Do	GOB	9.00 80% 7.20	-	-	-	-	-	-	-	-	-	-
6.	Gas & Fuel (3243102)	NOS	As per Requisition	CP	Do	GOB	11.00 80% 8.80	-	-	-	-	-	-	-	-	-	-
7	Computer Accessoris (3255101)	NOS	As per Requisition	OTM (E-gp)/RFQ/CP/Frame Work	Do	GOB	21.00	Planned Dates for OTM	-	14.08.2022	27.08.2022	02.09.2022	07.09.2022	12.09.2022	09.10.2022	-	28 Days
								Planned Days for OTM	-	-	14 Days	7 Days	6 Days	6 Days	28 Days	61 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned Dates for RFQ	-	01.01.2023	10.01.2023	10.01.2023	10.01.2023	-	-	21 Days	
Planned Days for RFQ	-	-	10 Days	00 Days	07 Days	04 Days	-	21 Days									
Actual Dates for RFQ	-	-	-	-	-	-	-	-									
8.	মুদ্রণ ও বাঁধাই (3255102)	NOS	As per Requisition	RFQ/CP	Do	GOB	8.00	Planned Dates for RFQ	-	01.01.2023	10.01.2023	10.01.2023	10.01.2023	10.01.2023	-	-	21 Days
								Planned Days for RFQ	-	-	10 Days	00 Days	07 Days	04 Days	-	21 Days	