

Government of the People's Republic of Bangladesh
Office of the Project Director
Initiation of E-Service Activities in the Fisheries and Livestock Sector Project
Bangladesh Secretariat Dhaka.

Annual Procurement Plan (APP) (2021-22)

(a)	Financial Year	§ 2021-22	(c) Ministry / Division:	§ Ministry of Fisheries and Livestock
(b) Reporting Period	§ January/19 - June/2022	(d) Implementing Agency	§ Ministry of Fisheries and Livestock	
		(e) Head of Procuring Entity:	§ Secretary	

Annual Procurement Plan (2021-2022)

Ministry/Division	§ Ministry of Fisheries and Livestock
Agency	§ Ministry of Fisheries and Livestock
Procuring Entity Name & Code	§ Project Director, 14401
Project Name	§ Initiation of E-Service Activities in the Fisheries and Livestock Sector Project
Project Code	§ 224274900

A. Goods Procurement Budget-Development

Sl No	Packag e No.	Description of Procurement package Goods	Unit	Quantity	Proc urement Method & Type	Contra ct Approving Authority	Sour ce of Funds	Est d. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertis e Tender	Tender Opening	Tender Evaluati on	Approval to Award	Notificat ion of Award	Signing of Contract	Total time to contract signature	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
01	GD-01	Air Conditioners-3 and Dehumidifier-1	Nos	4	RFQ	PD	GOB	5.00	Planned Dates		16/08/21	22/08/21	29/08/21	01/09/21	01/09/21	05/09/21	21	12/09/21
									Planned days		0	7	7	3	0	4	21	7
									Actual Dates									
		Subtotal								5.00								
02	GD-02	Purchase of Pen drive for the distribution of e-contents & video contents to all offices of the Department of Fisheries	No	720	RFQ	PD	GOB	5.00	Planned Dates		29/08/21	05/09/21	12/09/21	15/09/21	15/09/21	19/09/21	21	27/09/21
									Planned days		0	7	7	3	0	4	21	8
									Actual Dates									
		Subtotal								5.00								

(Signature)
প্রকল্প পরিচালক
"স্বাস্থ্য ও প্রাণিসম্পদ খাতে ই-সেবা
কার্যক্রম চালুকরণ" প্রকল্প
স্বাস্থ্য ও প্রাণিসম্পদ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

(Signature)
মোহাম্মদ মোজাম্মেল হক
উপসচিব
স্বাস্থ্য ও প্রাণিসম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Sl No	Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
03	GD-03	Photocopy Machine	Nos	1	RFQ	PD	GOB	2.50	Planned Dates		29/09/21	6/10/21	13/10/21	17/10/21	17/10/21	21/10/21	22	28/10/21
									Planned days		0	7	7	4	0	4	22	7
									Actual Dates									
		Subtotal						2.50										
04	GD-04	Machineries for Server room (Server computer, monitor, media converter, cable removal, multipage, optical fiber transfer, server room timer, integrated switching batteries etc.)	Nos	LS	RFQ	PD	GOB	5.00	Planned Dates		26/10/21	2/11/21	9/11/21	12/11/21	12/11/21	16/11/21	21	25/11/21
									Planned days		0	7	7	3	0	4	21	9
									Actual Dates									
		Subtotal						5.00										
05	GD-05	Purchase of Pen drive for the distribution of e-contents & video contents to all offices of the Department of Livestock Services	No	720	RFQ	PD	GOB	5.00	Planned Dates		22/11/21	29/11/21	6/12/21	9/12/21	9/12/21	13/12/21	21	20/12/21
									Planned days		0	7	7	3	0	4	21	7
									Actual Dates									
		Subtotal						5.00										
06	GD-06	Room renovation with work station in IT section and Budget section	Nos	LS	RFQ	PD	GOB	5.00	Planned Dates		19/12/21	26/12/21	02/01/22	05/01/22	05/01/22	09/01/22	21	17/01/22
									Planned days		0	7	7	3	0	4	21	8
									Actual Dates									
		Subtotal						5.00										
07	GD-07	Communication materials	Nos	LS	RFQ	PD	GOB	3.00	Planned Dates		18/01/22	25/01/22	01/02/22	04/02/22	04/02/22	04/02/22	21	13/02/22
									Planned days		0	7	7	3	0	4	21	9
									Actual									

প্রকল্প পরিচালক
মহাশা ও প্রবিসম্পদ খাতে
কার্যক্রম চালুকরণ প্রকল্প
মহাশা ও প্রবিসম্পদ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

মোহাম্মদ
20/1/2022
মোহাম্মদ মোজাম্মেল হক
উপসচিব
মহাশা ও প্রবিসম্পদ মন্ত্রণালয়
সচিবালয় সরকার

Sl No	Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		Subtotal						3.00	Dates									
08	GD-08	Printing (Leaflet/Booklet/ Poster)		LS	RFQ	PD	GOB	5.00	Planned Dates		24/02/22	03/03/22	10/03/22	13/03/22	13/03/22	17/03/22	21	24/03/22
									Planned days		0	7	7	3	0	4	21	7
									Actual Dates									
		Sub total						5.00										
09	GD-09	Electronics items (Laptop, Printer, tonner, muliplug antivirus, conference cam, monitor etc)	Nos	LS	RFQ	PD	GOB	5.00	Planned Dates		05/04/22	12/04/22	19/04/22	22/04/22	22/04/22	26/04/22	21	04/05/22
									Planned days		0	7	7	3	0	4	21	8
									Actual Dates									
		Subtotal						5.00										
10	GD-10	Purchase of Pen drive for the distribution of e-contents & video contents to all offices of the BFRI, BLRI, BFDC, MFA, BVC	No	720	RFQ	PD	GOB	5.00	Planned Dates		02/05/22	07/05/22	14/05/22	17/05/22	17/05/22	21/05/22	21	28/05/22
									Planned days		0	7	7	3	0	4	21	7
									Actual Dates									
		Subtotal						5.00										
TOTAL								45.50										

প্রকল্প পরিচালিকার
মহস্বা ও প্রাবিসম্পদ খাতে ই-সেবা
কার্যক্রম চালুকরণ" প্রকল্প
মহস্বা ও প্রাবিসম্পদ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

মোহাম্মদ
মোহাম্মদ মোজাম্মেল হক
মহস্বা ও প্রাবিসম্পদ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার