

Government of the People's Republic of Bangladesh
Office of the Project Director
Initiation of E-Service Activities in the Fisheries and Livestock Sector Project
Bangladesh Secretariat Dhaka.

Revised Annual Procurement Plan (2020-21)

(a)	Financial Year	2020-21	(c) Ministry / Division:	Ministry of Fisheries and Livestock
(b)	Reporting Period	January/19 - June/2022	(d) Implementing Agency	Ministry of Fisheries and Livestock
			(e) Head of Procuring Entity:	Secretary

Annual Procurement Plan (2020-2021)

Ministry/Division	Ministry of Fisheries and Livestock
Agency	Ministry of Fisheries and Livestock
Procuring Entity Name & Code	Project Director, 14401
Project Name	Initiation of E-Service Activities in the Fisheries and Livestock Sector Project
Project Code	224274900

A. Goods Procurement Budget-Development

SI No	Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
03	GD-01	Furniture/Shelf /Wall cabinet	Nos	LS	RFQ	PD	GOB	3.00	Planned Dates		01/07/20	07/07/20	14/07/20	17/07/19	17/07/19	21/07/19		27/07/19
									Planned days		0	7	7	3	0	4	21	27
									Actual Dates									
		Subtotal						3.00										
04	GD-02	Modernization of Notice Board of MoFL.		LS	RFQ	PD	GOB	3.50	Planned Dates		01/07/20	07/07/20	14/07/20	17/07/19	17/07/19	21/07/19		27/07/19
									Planned days		0	7	7	3	0	4	21	27
									Actual Dates									
		Sub total						3.50										
	TOTAL							6.50										

৩১শে মে ২০২০
N ২৮.৬.২০২০
(ড. এসএম য়োব্বারদুল কবির)
উপসচিব
মহস্য পরিকল্পনা-২ শাখা

২২/০৭/২০২০
পুলকেশ মন্ডল
প্রকল্প পরিচালক
"মহস্য ও প্রাণিসম্পদ থেকে ই-সেবা"
কার্যক্রম চালু করার প্রকল্প
মহস্য ও প্রাণিসম্পদ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।